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Prime Contractor: American Bridge/Fluor Enterprises, a JV Report No: DPJ-000016
Contractor: Zhenhua Port Machinery Company, Ltd (ZPMC), Changxing Island Dated: 11-Nov-2006
Location: Shanghai, China

Submittals(New / Total): CWR's: 0 / 0 HSR's: 0 / 0 NCR's: 0 / 0 

Item Title Detail

1 Critical Weld Repairs (CWRs) N/A

2 Heat Straightening Requests (HSRs) N/A

3 Nonconformance Reports (NCRs) N/A

4 Major component movement Welded 3F FCAW PQR.

Conducted Mechanical Tests on the following PQRs

1G SAW Max HI - Passed

1G FCAW Max HI - Charpy's failed (3 out of 5) will retest Monday.

5 Meetings attended N/A

6 Key conversations Informed by ZPMC's Mr. Liu Liu that they intend to perform a Procedure 

Qualification (PQR) test for non-standard joints against ceramic backing.  

Mr. Liu Liu gave Caltrans a copy of the proposed parameters.  The 

parameters were not within those qualified by the Figure 5.1 Max-Min 

FCAW tests already performed.  Mr. Liu Liu was informed that ZPMC 

would have to perform testing to qualified the mechanical properties (Fig. 5.

1) for the proposed non-standard joints or change the parameters to within 

those qualified.  After speaking with his technology department, Mr. Liu 

Liu stated that they would need to run a new Figure 5.1 Plate (Min HI) to 

qualify the parameters for the root since those already qualified were 

inadequate for the proposed joint.

7 Other important observations ZPMC wanted to perform a GMAW PQR today.  Caltrans requested they 

provide certifications for the shielding gas (80% Ar, 20% CO2 on proposed 

WPS) prior to welding.  It took all day for ZPMC to get the gas certs from 

the manufacturer and it turned out the bottles they intended to use actually 

contained 90%Ar, 10%CO2.  Mr. Liu Liu spoke with his technology 

department and informed Caltrans they would like to use the 90-10 mix and 

would modify their proposed WPS to reflect that and begin PQR testing on 

Monday.

8 Quality Assurance Inspectors per shift 2  AM

0  PM
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9 Logistics New shop facilities still under construction, underground utilities being 

installed.  No structures have been built at this time.

Inspected By: McClary,David Quality Assurance Inspector
Reviewed By: Lowry,Patrick QA Reviewer
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